999 18™ Street, Suite 1150
Denver, CO 80202

SNC SRC, e

MONTHLY PROGRESS REPORT
MARCH 2013
TASK ORDER 0005

To: Kirk Roegner (EPA Region 8 Contract Officer)
Barbara Nelson (EPA Region 8 Project Officer)

et SRC Project File

From: William Brattin (SRC WAM)

Contract: GS-00F-0019L

Order Number: EP-S8-11-03

EPA Task Order: 0005 (Libby Asbestos Superfund Site Human Health Risk Assessment)
SRC Project No.: FAS535.0005

Period covered by this invoice: 03/01/2013-03/31/2013

Financial Summary

S Expenses Budget Percent .
This Month (a) | Cumulative Ceiling Funded Remaining Complete®™
[ | ] [ | ] ] [ ] [
LOE (8) 511,2%.34 $78,951.69 396.,475 596-,475 $17,523.31 82%
SRC Travel ($) - -- -- -- -- -
SRC ODC ($) $0.25 $0.25 $366 $366 $365.75 0%
Subcontractors ($) $4,317.73 $51,037.51 $64,689 $64,689 $13,651.49 79%
TOTAL (%) $15,591.32 $129,989.45 $161,530 $161,530 $31,540.55 80%

(a) See Tables CIB 1-4 for a detailed breakdown
(b) Based on funded budget

Explanation of SRC ODCs
e SRC incurred a black and white copy charge of $0.21 for copying a journal article by Attfield and
Hewett (1992) that was identified for consideration by the SAB. This cost was marked up by
$0.04 (19%) to a total cost of $0.25 (This invoice is documented in Attachment 2).
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Explanation of Subcontractor Costs

SRC received invoices from the University of Cincinnati technical team for work performed in
January (1/1/13 — 1/31/12) and February (2/1/13 — 2/28/13). These invoices are documented in
Attachment 1, and are summarized below:

Month UC Hrs. UC Charge SRC Marku Invoice total
January $3,108.57 $3,399.12
February ] $840.09 $918.61
Total $3,948.66 $4,317.73

SUMMARY OF ACTIVITIES

Task 1 — Support for Non-Cancer Toxicity Factor (RfC)

SRC performed an evaluation of residence time weighted concentration (rtwC) and residence
time weighted cumulative exposure (rtwCE) as exposure metrices. SRC sent a memo outlining
the findings and recommending an approach on 3/24,

SRC ran model fitting for 56 alternative combinations of models and endpoints for the full cohort
(N=434), both based on background as a specified value and as a fitting parameter. SRC ran
model fitting for the sub-cohort (N=118) using background as a fitting parameter and compared
results with those from NCEA as a way to confirm fitting accuracy.

SRC developed a draft method for ranking model fitting results and for selecting the preferred
option(s). SRC worked with EPA to develop a text description of the approach for transmittal to
NCEA for discussion. SRC participated in a call with NCEA on 3/26 to discuss the Region 8
approach vs the NCEA approach.

Subtask 1a — Revisions to the RfC Supporting Data and Documentation

e No work was performed on this subtask in this reporting period.

Task 2 — Technical Review and Oversight for the Conduct of Risk Assessments for Libby

SRC attended risk team meetings (by teleconference) on 3/5 and 3/21.

SRC ran several Monte Carlo simulations to evaluate the power of a proposed study (collection of
10 indoor ABS samples in 2013) to reliably detect a change in indoor air concentrations between
2007 and 2013. The power is low. Sent results to CDM on 3/5 for inclusion in a memo to EPA.
SRC prepared a draft memo on the risks to residents of Libby from fires in OU3. This included
both the risk from direct inhalation of LA in air during a fire, plus the deposition of fibers to soil
in Libby. The draft was sent to EPA for review on 3/12.

SRC performed a literature search to identify publications that might contain data on the
concentration of asbestos in indoor and outdoor air under non-occupational settings. SRC
reviewed the search outputs (a list of over 900 publications) and identified those worthy of
retrieval and review. SRC began efforts to acquire the selected publications for review (mainly as
electronic copies, with some hard copy retrieval needed).
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DELIVERABLES SUBMITTED

Date
Task | Deliverable Title i
ivera Due Date - Recipient(s)
i Revised fitting results - 3/15,3/26,3/28 | Bob Benson, David Berry,
Proposed ranking scheme - 3715 NCEA
Draft memo on risks to Libby from :
2 fires in OU3 - 3/12 David Berry

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
e None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Support for Non-Cancer Toxicity Factor (RfC)
e SRC will perform all final model fitting designated by R8 as being needed to update the Toxicity
Review section on derivation of the RfC for LA.
* SRC will work with EPA to revise text descriptions of approaches and results, as needed.

Subtask 1a — Revisions to the RfC Supporting Data umentation
e SRC will work with UC to finalize demographic data on cohort members, including data on
smoking, age at x-ray, endpoints, etc.
e SRC will work with UC as needed to finalize Appendix F.

Task 2 — Technical Review and Oversight for the Conduct of Risk Assessments for Libby
e SRC will provide evaluation and review of documents or data as may be requested by EPA.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task | Deliverable Title Deliverable Date
1 Revised model fitting calculations TBD
la Final Appendix F TBD
2 Risk assessment support as requested TBD

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None.
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ATTACHMENT 1

Documentation of Subcontractor Costs for Task Order 0005
(Libby Asbestos Superfund Site Human Health Risk Assessment)
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Sponsored Program Accounting
University of Cincinnati
UNIVERSITY OF PO Box 210222

Cinclnnali, OH 45221-0222

Cincinnati S EoheiThe

530 University Hall ML 0022

Telephone: (513) 5564816

Fax; (513) 556-4820
March 15, 2013

INVOICE
SRC, Inc. Invoice Number: 1907915
Attn:Lauren Marshall Sponsor Reference: FA535/SC01
7502 Round Pond Road Principal Investigator: Dr Lockey
North Syracuse, NY 13212 Award Amount: $ 46,000.00
Award Period; 5/24/2012 - 6/30/2013

Imarshall@srcinc.com UC Reference: 1009759

UC Federal Tax ID #: 31-6000989
Order Number:  EP -11-58-03

Order Name: Reglon 8 Risk Assessment Suport
Task Order: 0005 (Libby Risk Assessment Support
Invoice Period: 2/1/13-2/28/13

[Subcontractor Labor Totals ]

Amount Due: $840.09
Please enclose a copy of this Invoice with your payment or reference the involce number on your remittance to:
Paper Check Payment: University of Cincinnati ACH/EFT Payment:  PNC Bank
Accounts Receivable (CCD PLUS Compatible) 201 East Fifth Street
P.0O. Box 691031 Cincinnati, OH 45202
Cincinnati, OH 45269-1031 ABA (RTN) # 041000124
Account # 4070624490
Payment Terms- Net 30 Days Account Name: University of Cincinnati
SWIFT: PNCCUS33

Prepared by: Jean Kaesemeyer  (513) 556-4814  kaesemjk@ucmail.uc.edu
I hereby certify that all expenditures reported or payments requested are for appropriate purposes and are in
accordance{ with the agreements s t forth in the award documents.

Sonya VonLueh Assistant Dl;é'ctbr
SRS Accounting vis:on

cc:  Teresa Pyles
File



. Sponsored Program Accounting
University of Cincinnati
UNIVERSITY OF PO Box 210222

Cincinnati, OH 45221-0222

Cincinnati S ndsastibe

530 University Hall ML 0022

Telephone: (513) 556-4816
Fax: (513) 556-4820
March 15, 2013
INVOICE
SRC, Inc. Invoice Number: 1907913
Aftn:Lauren Marshall Sponsor Reference:  FA535/SC01
7502 Round Pond Road Principal Investigator: Dr Lockey
North Syracuse, NY 13212 Award Amount: $ 46,000.00
Award Period: 5/24/2012 - 6/30/2013
Imarshail@srcinc.com UC Reference: 1009759
UC Federal Tax ID #: 31-6000989
Order Number:  EP -11-58-03
Order Name: Reglon 8 Risk Assessment Suport
Task Order: 0005 (Libby Risk Assessment Support

Involce Period: 1/1/13 - 1/31/13
: b O# SCFA53501

Subcontractor Labor Totals $46,449.49
Amount Due: $3,108.57
Please enclose a copy of this involce with your payment or reference the Invoice number on your remittance to:
Paper Check Payment: University of Cincinnati ACH/EFT Payment:  PNC Bank
Accounts Recelvable (CCD PLUS Compatible) 201 East Fifth Street
P.O. Box 691031 Cincinnati, OH 45202
Cincinnati, OH 45268-1031 ABA (RTN) # 041000124
Account # 4070624490
Payment Terms- Net 30 Days Account Name: University of Cincinnati
SWIFT: PNCCUS33

Prepared by: Jean Kaesemeyer (513) 556-4814  kaesemjk@ucmail.uc.edu
I hereby certify that all expenditures reported or payments requested are for appropriate purposes and are In

accorgance with the grem in the award documents,

Sdnya Von&lehrte, Assist?ft Pirector
SRS Accougiting Division

cc:  Teresa Pyles
File



ATTACHMENT 2

Documentation of ODCs for Task Order 0005
(Libby Asbestos Superfund Site Human Health Risk Assessment)
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Date: 04/05/13 SRC Consolidated
Time :  11:08:30 AM Project Non-Labor Detall
Fiscal Year: 2013 Perlod: 6 Subperlod; 1

Project : FA535.CF989.0.005 Status : Aclive
Project Description : R8 RA TO5 Libby Asbestos Project Classification : DIRECT PROJECT
Organlzation : 01.02,14.02.00 Project Type : GOVT PRIME T&MT
Prime Contract No : EP-58-11-03 Pariod of Performance : 02/09/12 o 06/30/13
Subcontract No : GS-00F-0019L Customer: 1019
Purchase Order No : TASK ORDER 0005 Project Abbreviation :

Project Manager : HOHREITER, DAVID W

JE NoJ . Fiscal Sub
Name Vehr No. Involce Transaction Description Year Pd Pd

01.02.14,02.00, DES Environmental Health

5-2-090-01, B&W Dir Copler Alloc
0 Pool Allecation - Pool 80210 2013 6 1

Total for 5-2-090-01, B&EW Dir Copier Alloc:
Total for 01.02,14.02.00, DES Environmental Health:
Total for FA535.CF999.0.005, R8 RA TO5 Libby Asbestos:

Amount

0.21
0.21
0.21

0.21



CONTRACT INVOICE BACKUP REPORT (Combined CiB1, CiB-2, CIB-3, CIB-4)

Order Number EP-11-58-03 Invoice Number 127822
Order Name Region 8 Risk Assessment Support Invoice date 4/5/2013
Task Order 0005 (Libby Asbestos Superfund Site Human Health Risk Assessment)

Invoice period of performance 03/01/2013 -03/31/2013

PART A: SRC LABOR

Current Period Project Cumulative
Title Name Rate Total hrs Total Amt Total hrs Total Amt

SRC LABOR TOTALS [ | 12753 | B | 57895169

PART B: SRC TRAVEL

Title Name Current Cumulative
Travel cost
Travel cost
Total travel cost
G&A (travel)
SRC TRAVEL TOTALS $0.00 $0.00
PART C: SRC ODCs
Current Cumulative
0DCs §0.21 50.21
G&A (0ODCs) 19% $0.04 50.04
SRC ODC TOTALS $0.25 $0.25
PART D1: SUBCONTRACTOR LABOR
Current Period Project Cumulative
Title Name (Company) Rate Total hrs Total Amt Total hrs Total Amt

Subcontractor Labor Totals: $3,948.66 $47,289.58
SRC subcontractor G&A FY 13 9.35% $369.07 $3,747.93
SUBCONTRACTOR LABOR TOTALS $4,317.73 §51,037.51
PART D2: SUBCONTRACTOR TRAVEL
Title Name (Company) Current Cumulative
Travel cost
Travel cost
Total travel cost
SRC G&A (subcontractor)
SUBCONTRACTOR TRAVEL TOTALS $0.00 $0.00
PART D3: SUBCONTRACTOR ODCs
Sub-Contractor Company Current Cumulative
0DCs
0DCs
Total subcontractor ODCs
SRC G&A (subcontractor)
SUBCONTRACTOR ODC TOTALS 50.00 50.00
PART E: TASK ORDER TOTALS
Current Period Project Cumulative
Total hrs Total Amt Total hrs Total Amt
[TASK ORDER TOTALS T 51559132 | | 5129,989.45




7 GAQ 5000
1034-114 SERVICES OTHER THAN PERSONAL

Slandard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.

12

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED
04/05/13

SCHEDULE NO.

|U.S. ENVIRONMENTAL PROTECTION AGENCY CONTRACT NUMBER AND DATE
108 TW ALEXANDER DRIVE EP-58-11-03

PAID BY

MAIL CODE - D143-02 REQUISITION NUMBER ANO DATE

RESEARCH TRIANGLE PARK, NC 27711

PAYEE'S SRC, INC
NAME M&T Bank (ACH - EPA)
AND 7502 Round Pond Road
ADDRESS  North Syracuse, NY 13212
FEDERAL TAX ID NUMBER: 15-0589832

FA535.CF899.0.005

IDME INVOICE RECENVED

Fmscoummm

PAYEE'S ACCOUNT NUMBER

|SHIPPED FROM TO WEIGHT

GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES QUAN-

UNIT PRICE AMOUNT

AND DATE DELIVERY (Enler description, item number of conlracl or Federal TTY
OF ORDER OR SERVICE pply scheduls, and other informalion deemed necessary)

COST| PER (1)

For detail, see SF 1035 Continuation Sheet,
total amount claimed transferred from Page 1
March 01, 2013 SF 1035.
through TASK ORDER 0005
March 31, 2013 COST REIMBURSABLE
PROVISIONAL PAYMENT
ts requested are for appropriate purposes and in
agreements sel forth jn the contract."

$156,501.32

icial

Title )

(Use continuation sheals{s) if necessary) (Payee must NOT use the space below)

TOTAL $15,591.32

PAYMENT: ROVED FOR lsxcmme RATE

COMPLETE|Provisional payment subject lo later audil =$1.00

PARTIAL [BY:

FINAL Michelina Torre

ADVANCE

PROGRESTITLE: [Amount verified; correct for
Defense Contract Audit Agency, Branch Manager (Signalure or Initials)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES |CHECK NUMBER

ON (Name of bank)

o
g [casn DATE PAYEE

')

1. Whan stated in foreign currency, inserl name of cuxrency.

2. I the sbility 1o centify and aulhority 10 approve are combined in one person, one signatre only Is necessary,
othaniise the approving officer wl sign in the space provided, over his official itls.

3. Whan a voucher is recepled in the name of @ company of corparation, the name of the parson writing the company
o corporale name es well as the capacily In which he signs, must appear. For plac “John Doe Company, per

|PER

TITLE

John Smith, Secretary”, or “Ti (", 84 tha case may be.




Billing Number: 0012

Invoice Number: INV-00000127822 Invoice Date: 04/05/2013
Bill To: Remil To:

US ENVIRONMENTAL PROTECTION AGENCY SRC, Inc

109 TW ALEXANDER DRIVE 7502 Round Pond Road

MAIL CODE D-143-02

RESEARCH TRIANGLE PARK, NC 27711 North Syracuse, NY 13212-2510

Contract Value Funded Value
Customer Number: 1019 Cost: 0.00 161,530.00
Prime Conlract Number:  EP-S8-11-03 Fee: 0.00 0.00
Subcontractor Number: GS-00F-0019L Total: 0.00 161,630.00
Customer PO Number; TASK ORDER 0005
Project Number; FA535.CF999.0.005 Cumulative Amount Billed: 129,960.45
Project Name: R8 RA TOS Libby Asbestos
Terms: NET 30 Billing Period From: 03/01/2013
Due Date: 05/05/2013 To: 0373172013
Current Current Cumulative Cumulative

Amount Hours Amount

DIRECT LABOR 11,273.34 - 78,951.69

OTHER DIRECT COSTS 0.25 0.25
SUBCONTRACT ) 4,317.73 _ 51,037.51
OTHER DIRECT COSTS 4,317.98 61,037.76
Invoice Total 15,691.32 128,989.45

Current Incurred Hours:
Cumulative Incurred Hours:

Page: 1



Date: 04/05/13 SRC Consolidated
Time: 11:07:05 AM Project Labor Summary
By Project, Project Labor Category (PLC), Employee/Vendor Detail
As of Fiscal Year: 2013 Period: 6 Subperiod: 1 Ending: 03/31/2013

Project: FA535.CF999.0.005 Contract Value: 0.0C
Name: RE RA TOS5 Libby Asbestos Funded Value: 161,530.00
Owning Organization: 01.02.14.02.00 Project Classification: DIRECT PROJECT
Prime Contract Number: EP-58-11-03 Project Type: GOVT PRIME T&MT
Subcontract Number: GS-00F-0018L Period of Performance: 02/09/2012 - 06/30/2013
Purchase Order: TASK ORDER 0005 Active: Yes
Project Manager: HOEREITER, DAVID W
Customer: EPA

Pariod

Actual

Labor Category Hours

Project 1

Total for SCIl: -

Total for SCIS:

Total for SPECl: -

Total for TM3SRC:

Project Labor Category (PLC):

13075 UNIVERSITY OF CINCINNATI
Total for :

Page



Date: 04/05/13
Timea: 11:07:05 AM

Project:

Name :

Owning Organization:
Prime Contract Number:
Subcontract Number:
Purchase Order:
Project Manager:
Customer:

Laboxr Category

As of Fiscal Year:

FA535.CF999.0.005

RB RA TO5 Libby Asbestos
01.02.14.02.00
EP-S8~-11-03
GS-00F-0019L

TASK ORDER 0005
HOHREITER, DAVID W

EPA

Period
Actual

2013 Period:

Total for FA535.CF999.0.005:

SRC Consolidated

Project Labor Summary

By Project, Project Labor Category (PLC), Employee/Vendor Detail
6 Subperiod: 1 Ending: 03/31/2013

Contract Value:

Funded Value:

Project Classification:
Project Type:

Period of Performance:
Active:

0.00

161,530.00

DIRECT PROJECT

GOVT PRIME T&MT
02/09/2012 - 06/30/2013
Yes





